| TASK TITLE | | | Milestone 1 (Project Initiation) | | | | | | Milestone 2 (Project Development) | | | | | | | Milestone 3 (Project Evaluation & Submission) | | | | | | | |
|----------------------------|------------------------|------|----------------------------------|--------|--------|--------|-------------|---|-----------------------------------|--|---------|--------|----|---|---------|---|---------|-------------------|----------|-------------------|----------|--------|-----------------------------|
| | TEAM MEMBER COMPLETION | | Week 4 & 5 | | Week 6 | | Week 7 | | Week 8 | | + | Week 9 | | | Week 10 | | Week 11 | | Week 12 | | | ! | Week 13 |
| Constructing Ideas | | | | | | | | | | | | | | | | | | | | | | | |
| Individual Brainstorming | Group | 100% | | | | | | | | | Т | | | | | | | | | | | Τ | |
| Team Discussion | Group | 100% | | | | | | | | | | | | | | | | | | | | | |
| Idea Selection | Group | 100% | | | | | | | | | | | | | | | | \Box | | \Box | | | |
| Sponsor Idea Review | Group | 100% | | | | | | | | | | | | | | | | | | | | | |
| Idea Tweaking | Group | 100% | | | | | | | | | | | | | | | | \Box | 丁 | \Box | | | |
| Second Sponsor Idea Review | Group | 100% | | | | | | | | | \top | | | | \neg | | | \Box | | \top | | | |
| Creative Concept | Group | 100% | | | | | | | | | T | | | | \top | | | \Box | \top | 11 | | \top | |
| Final Idea Adjustments | Group | 100% | | | | | | | | | \perp | | | | | | | | | | | | |
| Design | | | | | | | | | | | | | | | | | | | | | | | |
| Write Music Theme | Greta | 80% | | | | | | | | | | | | | | | | | | | | | |
| Star/Orb 3D Model | Tyla | 100% | | | | | | | | | | | | | | | | | | | | | |
| Tree Assets | Tyla | 100% | | | | | | | | | | | | | | | | | | | | | |
| Flower Assets | Tyla | 0% | | | | | | | | | Т | | | | | | | | | | | | |
| Skybox Stages | Greta | 0% | | | | | | | | | Т | | | | | | | | | | | | |
| Skybox Final Look | Greta | 0% | | | | | | | | | | | | | | | | | | | | | |
| Star Shaders - Glow Effect | Greta | 0% | | | | | | | | | | | | | | | | | | | | | |
| Orb Grouping Behaviour | Edgar | 20% | | | | | | | | | | | | | | | | \Box | | \Box | | | |
| Orb Spawning Plan | Edgar | 0% | | | | | | | | | | | | | | | | \Box | \neg | \Box | | | Rerved for Fina |
| Oustanding Design Elements | Sam | 0% | | | | | | | | | | | | | | | | П | \neg | \Box | | | Polish Before Submission |
| Development | | | | | | | | | | | | | | | | | | | | | | | Gubinission |
| Environmental Audio | Greta | % | | | | | | | \top | | | | | | | | | П | | \sqcap | | Т | |
| Environment Aesthetics | Tyla | 100% | | | | | | | | | | | | | \neg | | | \Box | | \top | | \top | |
| Orb Handling Mechanic | Sam | 25% | | | | | | | | | | | | | | | | | | | | | |
| Orb Spawning Mechanic | Edgar | 75% | | | | | | | | | | | | | | | | | | | | | |
| Orb Movement Algortihm | Edgar | 80% | | | | | | | | | | | | | | | | | | | | | |
| Orb Flocking Algorithm | Edgar | 10% | | | | | | | \top | | | | | | | | | | | | | | |
| Oustanding Dev Elements | Sam | | | | | | | | | | Т | | | | | | | | | | | | |
| Evaluation | | | | | | | | | | | | | | | | | | | | | | | |
| Project QA | Patrice | 0% | | | | | | | | | | | | | | | | | | | | Т | |
| Bug Fixing / Polish | Patrice | 0% | | \top | | | | | | | | | | | | | | | | | | | |
| Documentation | | | | | | | | | | | | | | | | | | | | | | | |
| Deliverable 2 | Group | 0% | | | | | | | \top | | T | | | | | | | | \neg | \Box | | | |
| Deliverable 3 | Group | 0% | $\neg \neg \neg \neg$ | | | | $\neg \neg$ | | | | | \top | | | \top | \sqcap | \top | $\dagger \dagger$ | 十 | $\dagger \dagger$ | \neg | \top | |
| Deliverable 4 | Group | 0% | + | \top | | | ++ | | | | 1 | | ++ | | | | | | \top | + | \top | \top | |
| Deliverable 5 | Group | 0% | | \top | | | ++ | + | \top | | \top | | | | | \vdash | | | \dashv | + | \dashv | + | |
| Deliverable 6 | Group | 0% | | \top | | \top | ++ | + | + | | \top | ++ | ++ | + | + | | | | \dashv | + | \dashv | + | |







